COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 06/30/2006

ESTIMATE SUMMARY 11:45:20
CONTID: C13960 ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 13960-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 8.0 DAYS TIME ALLOW: 60 WORK DAYS
SOUTH OF MESA PERCENT TIME: 13.33 ORIG TIME ALLOW: 60 WORK DAYS
PROJECT NO: FLH 065A-018
SOUTH OF MESA
NAME OF ROAD: 065A
PROJECT COUNTIES: DELTA MESA
CONTRACTOR:
OLDCASTLE SW GROUP, INC. dba UNITED COMPANIES OF MESA COU pay PERIOD ENDING 06/30/2006 DATE TIME STARTED 06/19/2006
2273 RIVER ROAD DATE LET 12/01/2005 DATE WORK BEGAN 06/19/2006
DATE AWARDED 12/14/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 01/04/2006 DATE ACCEPTED
GRAND JUNCTION CO 81505 970-243-4900 DATE NOTICE TO PROCEED 06/19/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 3,394,517.55 PARTICIPATING $ 101,102.08 $ 101,102.08
AWARD PROJECT AMT: S  3,109,987.90 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 2.98% TOTAL EARNINGS 101,102.08 101,102.08
FUNDS AVAILABLE: $ 3,293,415.47 STOCKPILED MATERIALS 323,640.00 323,640.00
GROSS EARNINGS 424,742.08 424,742.08
TOTAL CLAIMS: $ 0.00 RETAINAGE -1,516.53 -1,516.53
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 423,225.55 423,225.55
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 423,225.55 423,225.55
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 423,225.55

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 13960-BID ESTIMATE RUN 06/30/2006
PROJECT: FLH 065A-018 ESTIMATE NO: 0001 11:45:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00090 *REMOVAL OF DELINEATOR 5.000 0.000
EACH 5.000 60.00
12.00000 5.000 60.00
0010 202-00201 REMOVAL OF CURB 936.000 0.000
LF 936.000 3,744.00
4.00000 936.000 3,744.00
0015 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 750.000 0.000
SY 392.000 6,272.00
16.00000 392.000 6,272.00
0020 202-01400 REMOVAL OF CATTLE GUARD 3.000 0.000
EACH 3.000 6,000.00
2,000.00000 3.000 6,000.00
0025 203-01500 BLADING 80.000 0.000
HOUR 9.000 630.00
70.00000 9.000 630.00
0030 304-06000 *AGGREGATE BASE COURSE (CLASS 6) 3,987.000 0.000
TON 267.050 9,079.70
34.00000 267.050 9,079.70
0035 304-07000 *AGGREGATE BASE COURSE (CLASS 7) 6,018.000 0.000
TON 0.000 0.00
16.00000 0.000 0.00
0040 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 227.770 0.000
TON 227.770 37,582.05
165.00000 227.770 37,582.05
0045 403-34701 *HOT MIX ASPHALT (GRADING SX) (75) 38,243.000 0.000
TON 0.000 0.00
33.00000 0.000 0.00
0045 MATERIAL ALLOWANCE HMA AGGRGATE 0.000
TON 35,960.000  323,640.00
9.00000 35,960.000 323,640.00
0050 405-00000 *HEATING AND SCARIFYING TREATMENT 268,613.000 0.000
SY 0.000 0.00

1.80000 0.000 0.00
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PCN: 13960-BID ESTIMATE RUN 06/30/2006
PROJECT: FLH 065A-018 ESTIMATE NO: 0001 11:45:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0055 411-03352 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 2,486.000 0.000
TON 0.000 0.00
228.00000 0.000 0.00
0060 411-90010 *ASPHALT REJUVENATING AGENT 16,119.000 0.000
GAL 0.000 0.00
2.40000 0.000 0.00
0065 612-00001 *DELINEATOR (TYPE I) 29.000 0.000
EACH 0.000 0.00
16.00000 0.000 0.00
0070 612-00002 *DELINEATOR (TYPE II) 14.000 0.000
EACH 0.000 0.00
17.00000 0.000 0.00
0075 614-00011 *SIGN PANEL (CLASS I) 5.200 0.000
SF 0.000 0.00
27.00000 0.000 0.00
0080 614-01585 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (POST) 10.500 0.000
LF 0.000 0.00
13.00000 0.000 0.00
0085 614-01588 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 1.000 0.000
80) (SLIPBASE)
EACH 0.000 0.00
80.00000 0.000 0.00
0090 626-00000 *MOBILIZATION 1.000 0.000
LS 0.000 0.00
248,386.00000 0.000 0.00
0095 627-00001 *PAVEMENT MARKING PAINT 753.000 0.000
GAL 2.500 80.00
32.00000 2.500 80.00
0100 627-00005 *EPOXY PAVEMENT MARKING 753.000 0.000
GAL 0.000 0.00
68.00000 0.000 0.00
0105 630-00000 *FLAGGING 3,500.000 0.000
HOUR 215.300 4,844.25

22.50000 215.300 4,844.25
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PCN: 13960-BID ESTIMATE RUN 06/30/2006
PROJECT: FLH 065A-018 ESTIMATE NO: 0001 11:45:20

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0110 630-00001 *PILOT CAR OPERATION 500.000 0.000
HOUR 0.000 0.00
38.00000 0.000 0.00
0115 630-00007 *TRAFFIC CONTROL INSPECTION 24.000 0.000
DAY 5.000 425.00
85.00000 5.000 425.00
0120 630-00012 *TRAFFIC CONTROL MANAGEMENT 60.000 0.000
DAY 8.000 4,960.00
620.00000 8.000 4,960.00
0125 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 22.000 0.000
EACH 11.000 660.00
60.00000 11.000 660.00
0130 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 50.000 0.000
EACH 25.000 1,625.00
65.00000 25.000 1,625.00
0135 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 15.000 0.000
EACH 7.500 262.50
35.00000 7.500 262.50
0140 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 10.000 0.000
EACH 1.500 60.00
40.00000 1.500 60.00
0145 630-80380 *TRAFFIC CONE 200.000 0.000
EACH 35.000 187.25
5.35000 35.000 187.25
0150 700-70010 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0155 700-70016 F/A FUEL COST ADJUSTMENT 16,000.000 0.000
F A 40.730 40.73
1.00000 40.730 40.73
0160 700-70021 F/A ON-THE-JOB TRAINEE 1,280.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
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PCN: 13960-BID ESTIMATE RUN 06/30/2006
PROJECT: FLH 065A-018 ESTIMATE NO: 0001 11:45:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0165 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0170 700-70025 F/A QUALITY INCENTIVE PAYMENT 120,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0175 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0200 208-00005 EROSION LOG EROSION CONTROL CO #3 300.000 0.000
LF 300.000 2,400.00
8.00000 300.000 2,400.00
0205 208-00205 EROSION CONTROL SUPERVISOR EROSION CONTROL CO #3 3.000 0.000
HOUR 3.000 180.00
60.00000 3.000 180.00
0210 212-00006 SEEDING (NATIVE) EROSION CONTROL CO #3 0.000 0.000
ACRE 0.000 0.00
2,500.00000 0.000 0.00
0215 213-00002 MULCHING (WEED FREE HAY) EROSION CONTROL CO #3 0.000 0.000
ACRE 0.000 0.00
3,950.00000 0.000 0.00
0220 213-00061 MULCH TACKIFIER EROSION CONTROL CO #3 0.000 0.000
1B 0.000 0.00
9.50000 0.000 0.00
0225 626-00005 MOBILIZATION SEEDING OPERATION - CO #3 0.000 0.000
DAY 0.000 0.00
800.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 3,364,507.95 $ 402,732.485$ 402,732.48

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0180 620-00001 FIELD OFFICE (CLASS 1) 1.000 0.000
EACH 0.000 0.00

8,000.00000 0.000 0.00
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PCN: 13960-BID ESTIMATE RUN 06/30/2006
PROJECT: FLH 065A-018 ESTIMATE NO: 0001 11:45:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0185 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.000
EACH 1.000 10,000.00
10,000.00000 1.000 10,000.00
0190 620-00020 SANITARY FACILITY 2.000 0.000
EACH 2.000 1,000.00
500.00000 2.000 1,000.00
0195 620-00002 FIELD OFFICE (CLASS 2) UPGRADE FROM CL 1 TO CL 2 CO #2 1.000 0.000
EACH 1.000 11,009.60
11,009.60000 1.000 11,009.60
CAT 0400 CURRENT AMT $ 30,009.60 $ 22,009.60 8 22,009.60

PROJECT TOTAL CURRENT AMT § 3,394,517.55 $ 424,742.08 % 424,742.08



